

THE PORT AUTHORITY OF NY & NJ

MEMORANDUM

MAR 8

TO: Marvin Kirshner
FROM: Richard E. Cronin
DATE: February 24, 1993 3/17/93
SUBJECT: WTC - ASBESTOS ABATEMENT - ELEVATOR SHAFTS


REFERENCE: Memorandum: Cronin/Ansley dated February 1, 1993

COPY TO: F. Boyce, P. Carey, R. DiChiara, L. Menno, T. O'Connor, A. Reiss,
R. Peduto, P. Taylor

As we discussed, the World Trade Department plans to perform asbestos abatement in two more elevator shafts this year.

The abatement of these shafts is critical to the elevator modernization schedule for the World Trade Center which calls for the abatement of at least three shafts per year.

Since it is now necessary to obtain variances from New York State to design the shaft abatements, you are requested to give this program the highest priority. We would appreciate a tentative schedule regarding when the variances will be transmitted to the State for review. Further, a rough schedule for completion of State review is necessary to allow the World Trade Department to begin scheduling the elevator modernization program. It is our intention to begin abatement of another elevator shaft in July 1993 with another shaft scheduled to begin in September 1993.


Richard E. Cronin
General Manager
WTC Capital Programs

